

# **Ryan Corner Wind Farm**

## **Project Update**

#### Planning Permit and Development Plans

- ✓ Planning permit 20060222-2 has been extended to a completion date of 30 August.
- ✓ The development plans have been updated and endorsed.

#### Wind Farm

- ✓ All 52 turbines have been fully erected.
- ✓ A total of nearly 45 km of access tracks are completed and remediation of the areas within the construction footprint are close to being finished.
- ✓ The cranes have relocated to their next project.
- ✓ Nearly 50km of underground cabling is completed.
- ✓ Permanent gates and fencing are agreed with landowners and about 50% are completed.

# Transmission Line, Collector Substation and Tarrone Terminal Station

- ✓ Works at the Tarrone Terminal station are complete.
- ✓ The transmission line was energised in December 2023.
- ✓ Works on the 132kV yard at the Ryan Corner collector sub-station are complete.
- ✓ Works to install the STATCOM (STATic synchronous COMpensator) at the Ryan Corner collector sub-station are complete and ready for energization in June 2024.

#### **Construction Updates**

Construction updates available on the Ryan Corner web site, follow the link: Ryan Corner Wind Farm Progress - Global Power Generation (globalpowergeneration.com.au)



Ryan Corner
Development Pty Ltd

**Phone:** 0428 867 646 1800 457 181

E-mail:

debra.dumesny@globalpowergeneration.com.au

ower-generation.com.au

Website:

https://ryancornerwindfarm.gl obalpower-

Mail

Ryan Corner Development Pty Ltd, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2600

#### **Construction Work Hours**

- ✓ Monday to Friday: ......7am to 6pm
- ✓ Saturday: ......7am to 4pm (regular)
- ✓ Sunday/Public Holiday:.....7am to 1pm (occasional as required)

**Saturday afternoon** (1pm to 4pm) and **Sunday/Public Holiday**, works will be restricted to "managed impact" and "low impact" works as defined by the **EPA guidelines**.

#### Sunday works commenced each week from November 6 2022.

The purpose of weekend work is to reduce the overall construction duration, and subsequently the duration of impact on the local community. If you have any concerns or queries, please contact Debra Dumesny 0428 867 646 or debra.dumesny@globalpower-generation.com.au

#### The final component lift – 52 turbines completed

The final blade was lifted into place on the 20<sup>th</sup> of May to complete the wind farm. The weather was perfect for the final turbine to be fully erected. The flags of each nationality represented on site were strung from the tag line, a great conclusion to the project. A barbecue was held for the construction teams remaining to celebrate the milestone.





# Community Engagement and Benefit Sharing

#### Community Engagement Committee (CEC)

There are currently **3 community representative vacancies** on the **Community Engagement Committee (CEC).** This committee plays an important role in ensuring information is shared between the community, the Moyne Shire Council and Ryan Corner Wind Farm. **Information on how to apply for a position on the committee is available at Ryan Corner Wind Farm (moyne.vic.gov.au) or by contacting Council on <b>1300** 656 564.

The Ryan Corner Wind Farm CEC December meeting was held. The next meeting is scheduled for May 2024. Minutes from all **CEC meetings** are available on the Moyne

Ryan Corner
Development Pty Ltd

Phone: 0428 867 646 1800 457 181

E-mail:

debra.dumesny@globalpowergeneration.com.au

ower-generation.com.au

Website:

https://ryancornerwindfarm.gl obalpower-

Mail

Ryan Corner Development Pty Ltd, Suite A, Level 3, 73 Northbourne Avenue, Canberra A<u>CT</u> 2600 Shire web site, from **CEC members** or please contact Debra Dumesny on **0428 867 646** or by email <u>debra.dumesny@globalpower-generation.com.au</u> to request a copy of the minutes.


We encourage you to contact a **CEC representative** if you wish to bring concerns to the CEC for discussion, or if you would like to be included on the **distribution list** for the confirmed minutes and updates. **Contact details** for your local community members can be found by contacting the **Moyne Shire Council**.

## Do you know about?

#### The commissioning timeline and noise monitoring

Planning Permit 9 March 2022 20060222-2 Condition 32 "within 2 months from the commissioning of the first turbine and continue for 12 months after the commissioning of the last turbine, to the satisfaction of the Minister for Planning".

The dates for commissioning are set by Australian Energy Market Operator (AEMO).



The data collected from the noise monitoring will be used for the post construction noise monitoring report for the Minister and the EPA. This data is the basis of the report and will reflect the operation of all the turbines.

#### Complaints Investigation and Response Plan (CIRP)

The CIRP has been endorsed and can be found on our <a href="https://ryancornerwindfarm.globalpower-generation.com.au/">https://ryancornerwindfarm.globalpower-generation.com.au/</a> following the link The Project>Relevant documentation.

Complaints can be made in the following ways:

✓ **Phone:** 1800 457 181 **or** 0428 867 646

✓ **E-mail**: <u>debra.dumesny@globalpower-generation.com.au</u> <u>ryancornerwindfarm@globalpower-generation.com.au</u>

✓ Mail: Ryan Corner Development Pty Ltd

Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601

# Ryan Corner Development Pty Ltd

Phone: 0428 867 646

1800 457 181

E-mail:

debra.dumesny@globalpowergeneration.com.au

ower-generation com au

Website:

https://ryancornerwindfarm.gl obalpower-

Mail

Ryan Corner Development Pty Ltd, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2600

### **Further Information**

#### Do you want to know more?

If you would like to know more about the **progress at the wind farm**, check the latest updates on the web page or maybe you are a **member of a club or group** that would like us to **visit and explain** further about the construction and operation of the wind farm, please contact Debra on 0428 867 646

#### **Contact Us**

#### Ryan Corner wind farm site office

Please phone, email, or visit us if you have any enquiries. Debra will be at the site office on Monday, Tuesday and Wednesday. The site office generally has someone present on all days. The Hawkesdale office has now closed.

Contact Debra on **0428 867 646** or by email **debra.dumesny@globalpower-generation.com.au** 



#### How to be included on the Email List

To be included on the **distribution list for our newsletter and updates via email**, please contact our Community and Stakeholder Engagement Officer Debra on **0428 867 646** or by email debra.dumesny@globalpower-generation.com.au or <a href="mailto:ryancornerwindfarm@globalpower-generation.com.au">ryancornerwindfarm@globalpower-generation.com.au</a>



Ryan Corner
Development Pty Ltd

Phone: 0428 867 646 1800 457 181

E-mail:

debra.dumesny@globalpowergeneration.com.au

ower-generation.com.au

Website:

https://ryancornerwindfarm.gl obalpowergeneration.com.au/

Mail

Ryan Corner Development Pty Ltd, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2600