### **Hawkesdale Wind Farm**

## Construction Report June 03 2024

# GPG Naturgy Group

#### **General:**

The move to the permanent operations offices is completed. The offices are located at the collector sub station. To visit the office enter through the main gates on the Woolsthorpe-Heywood Road and follow the internal road to the sub station. The speed limit inside the site is u 30 km.

Speed restriction signs on the Woolsthorpe-Heywood Road have been removed as the flow of construction traffic is reduced substantially.



#### **Connections assets:**

The transmission line is completed and the remediation works are continuing on the affected farm land. Tracks will be removed where required and permanent gates and fences will be installed.



#### **Turbine commissioning:**

Testing of all the systems across the wind farm is progressing. All processes are tested prior to the commencement of the commissioning phase. Energisation of the site is planned by mid June.

