

SUMMARY OF BOP TASKS

LAST WEEK	THIS WEEK
➤ Drainage works CG 3, 5, 7 & 8 ➤ Rehab around access track MC21/22 and hardstands 25/26 ➤ Hardstand maintenance CG 5, 6, 2 & 1 ➤ Grouting CG 8 – ongoing ➤ Rehab trenching CG4. Fencing CG3 & 4	➤ Drainage works CG1, 2 & 3 ➤ Rehab around access track MC21/22 and hardstands 25/26 ➤ Hardstand maintenance CG 5, 6, 2 & 1 ➤ Grouting CG 8 – ongoing ➤ Rock picking site wide

WTG COMPONENTS PROGRESS

➤ Installation works in WTG 25-(Blades) ➤ Pre-installation works in WTGs 1, 7 & 8 ➤ Mechanical Installation: WTGs 23, 24, 25	➤ WTG 15, 16, 17: Blades, Hub and Drivetrain ➤ WTG 38, 39, 40, 41: Grouting ➤ WTG 15, 16, 17: Cooler Top Installed
--	--

WTG COMPONENTS CURRENTLY ON-SITE

➤ Anchor Cage: 43 of 43 (43 Installed) ➤ Switchboard: 43 of 43 (43 Installed) ➤ Tower Sections: 98 of 172 (60 Installed) ➤ Nacelle: 43 of 43 (3 Installed)	➤ Drive Train: 37 of 43 ➤ Cooler Top: 43 of 43 ➤ Hub: 43 of 43 (3 Installed) ➤ Blades: 127 of 129 (9 Installed)
--	---

ON-SITE SUBSTATION WORKS

- Curbing
- Warehouse completion
- Commissioning works switch room

OFF-SITE SUBSTATION WORKS

- Footings for toilet, septic tank, water tank and diesel generator. Footings for shed
- Excavation of footings for Ausnet building
- Footings Complete: 16 of 24
- Footings 7, 10, 17, 18 & 19 completed this week

TRANSMISSION LINE WORKS**COVID-19 HELPLINE**

If you or someone you know are feeling vulnerable due to being in isolation due to Covid-19 the following can help:

Coronavirus Hotline number on **1800 675 398** - They have supply partners who can deliver toiletries including toothpaste, deodorant and soap along with animal food, and basic ingredients such as sugar, long life milk, pasta, cereal and canned veggies.

There is also a Woolworths phone line devoted to people who are also highly vulnerable
Phone: **1800 000 610**. Calling this line can also gain access to fresh foods and other essential during this challenging time.